
                                

QUARTERLY REPORT 
 
Project Name: Tafea Emergency Response Project  
Country: Vanuatu 
Agreement Number: AID-OFDA-G-15-00107 
 

OVERVIEW 
 
CARE’s Tafea Emergency Response Project aims to meet the lifesaving needs of the most vulnerable 
populations, especially women and girls and people with disabilities, affected by Cyclone Pam in Tafea 
Province, Vanuatu. CARE’s overall response in the first 3 months of the response (March to June) has 
provided hygiene and shelter kits and awareness training to the total population of Erromango, Aniwa, 
Futuna and 2 areas of Tanna (Whitesands, and Middle bush) with a total coverage Total Pop 17,560 (4928 
HH) 

By the time the full OFDA award contract was signed on the 16th June 2015 the type of activities and 
coverage area CARE specified in the original proposal had been mostly completed including distribution 
of hygiene kits, and awareness and emergency shelter materials due to communities’ immediate needs. 
With this in mind CARE has shifted some of the focus of the OFDA funded project to include West Tanna 
that have not yet received assistance.  Across Tafea Province the need for ongoing water, sanitation, 
hygiene and shelter assistance remains high and recent assessments completed in June by CARE suggest 
there are significant areas of unmet need in shelter and hygiene promotion.  
 
CARE technical assessments recommend that further hygiene promotion awareness is provided to fill gaps 
in coverage and to ensure the messages are reinforced over the coming months. Awareness is particularly 
required in the outer islands of Erromango, Aniwa and Futuna where to date none has been carried out. 
Our assessments also highlight the need to do basic repairs on water systems affected by the cyclone in 
order to ensure potable water supply and maintain hygiene gains post cyclone. 
 
There are also unmet needs on the Island of Tanna in shelter. In the provincial disaster plan, Shelter inputs 
for West Tanna were planned to be covered by another organisation. This did not eventuate and as a 
result some communities in West Tanna have not received any shelter support. In June CARE used OFDA 
funding to distribute 155 shelter kits (surplus from previous distributions) to the most vulnerable areas of 
West Tanna. The communities in West Tanna still require both repair and fixing kits and CARE proposes 
to address this gap with support from OFDA and another.  
 
Assessments have found that the need for temporary shelter support following Cyclone Pam was more 
significant then was first realised. Shelter now remains the number one priority requested by communities 
across Vanuatu. Communities are feeling frustrated that they have large fallen trees all around them but 
no way to mill them in order to assist in building shelter. CARE will be using OFDA funds to distribute 
community shelter repair kits (CSRKs) that include a chain saw and mill, safety equipment and basic spare 
parts to 9 communities in Erromango Island and 6 isolated communities in Tanna to assist them to utilise 
available timber to rebuild more rapidly. While this is a small departure from the original activity to 
distribute basic shelter kits, the evolving nature of the response and the delay in award processing has 
warranted this adjustment. In addition, the distribution of CSRKs is still in line with originally proposed 
sectors and sub-sectors and will support the original scope and objectives. 
 



                                

SECTOR 1 LOGISTICS SUPPORT AND RELIEF COMMODITIES 
 
 
 
Subsector 1: Non-food items 

CARE has completed tarpaulin, shelter and hygiene kit distribution to our original target areas specified in 
the OFDA proposal prior to OFDA funds becoming available. The exception to this is that Aniwa and Futuna 
Islands has not yet received hygiene kits. CARE has already procured the hygiene kits for these islands 
using other donor funds but they have not been distributed. Utilizing OFDA funds CARE will distribute 
hygiene kits to 1154 individuals on Aniwa and Futuna (270 HH).  
 
Subsector 2: Transport (Air/Land/Sea) 
 
Air, Sea and Land trips have been needed to distribute relief items and people to distribution sites. WASH 
and Shelter teams have travelled to the outer islands of Tafea Province to undertake assessments that 
have established the ongoing community needs, and distribute the remaining hygiene kits and undertake 
shelter awareness sessions. Transport will be required for ongoing hygiene promotion activities and 
shelter work for the remainder of the OFDA funding period.  
 
 

SECTOR 2 SHELTER AND SETTLEMENTS 
 
 
 
 
Subsector 1 name: Emergency/Transitional Shelter  
 
Prior to the OFDA full award being contracted CARE distributed shelter kits on Tanna Island, covering the 
areas of Middlebush and Whitesands using alternative donor funds. In late May we were made aware of 
gaps in the coverage of shelter kit distribution by other agencies for the population of West Tanna. In June 
CARE distributed 155 shelter kits to West Tanna reaching a population of 635 people using OFDA funds. 
CARE also has begun the procurement process for another 625 shelter kits to be distributed by August. 
 
CARE has been an active member in the shelter cluster at the national level and is trialing the cluster 
agreed building techniques that will assist communities to recover quicker. One of the successful 
initiatives of CARE has been the Build Back Safer (BBS) awareness sessions that have been adapted to the 
local context The awareness sessions focus on simple build-back-safer principles; selecting location; 
foundation; strong connections; and cross-bracing.  The awareness sessions build on existing local 
knowledge and emphasise some of the advantages of traditional building typologies for examples the 
bracing and dome shaping of traditional housing that is makes them more resilient to cyclones. BBS 
awareness sessions are facilitated by mixed gender teams and participants are both men and women, 
equipping all community members with the knowledge to take an active role in their recovery.  
 
In June using OFDA funding CARE undertook 6 BBS awareness sessions in Erromango with communities 
reaching 1974 pp (470 HH). 
 

Objective: Provide relief supplies to households affected by Cyclone Pam 
 

Objective: Provide supplies and technical support to jump-start repairs of housing or establish 
temporary shelter in the aftermath of Cyclone Pam  
 



                                

CHALLENGES FACED 
 
A key challenge to delivering emergency assistance to the remote islands of Tafea Province in Vanuatu is 
logistics. Transport of both CARE staff and relief items from Port Vila to the islands has been under 
estimated in the budget. Shipping is possible to both Erromango and Tanna Islands, however in the case 
of Erromango banana boats must be used to move relief items from a ship to the shore. In Tanna 
distribution carried out using trucks but the roads are unpaved and therefore difficult to navigate. Some 
areas of Tanna are inaccessible when it rains.  
 
 

MONITORING TRACKING TABLE 
 

Award level and sector level beneficiaries reached this quarter:  

AWARD LEVEL (does not include 
repeat beneficiaries) 

Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 5000 0 

Reporting Period Reached  2609 0 

Cumulative Reached 2609 0 

 

SECTOR 1: Logistics Support and 
Relief Commodities 

Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 5000 0 

Reporting Period Reached  1974 0 

Cumulative Reached 1974 0 

 

SECTOR 2: Shelter and Settlements Total number of 
beneficiaries (incl. IDP) 

IDP Beneficiaries (only) 

Cumulative Period Targeted 1500 0 

Reporting Period Reached  635 0 

Cumulative Reached 635 0 

 

Indicator Target Q1 Q2 Cumulative % of 

target 

met 

Comments  

Sector Name: Logistics Support and Relief Commodities 

Subsector Name: Non-food Items 

Indicator 1: Total # per item 

USD cost of NFIs distributed, 

by type 

300 0 0 0 0% Distribution of hygiene kits 

on Futuna and Aniwa 

planned for July/August. 

Indicator 2: Total # of people 

receiving NFI’s, by sex and 

type 

5000 0 0 0 0% Distribution of hygiene kits 

on Futuna and Aniwa 

planned for July/August. 

Indicator 3: Total # of people 

reached by build–back-safer 

and hygiene promotion 

messaging 

5000 0 1974 1974 39% 6 communities in 

Erromango have received 

build back safer messaging. 

Subsector Name: Transport (air/land/sea) 



                                

Indicator 1: Total USD cost 

of Transport by type 

Air: $4,500 

Land: $3,375 

Sea:$45,000 

0 Commodities: 

660 

Personnel: 

440 

Commodities: 

660 

Personnel: 

440 

0% 

18% 

1% 

Estimate only final costs are 

yet to be verified 

Indicator 2: Number of 

people transported, by 

transport type (e.g. land, 

sea, air) 

 0 Total: 19 

Air: 5 

Land: 14 

Total: 19 

Air: 5 

Land: 14 

  

Indicator 3: Total # of 

flights/trips provided by 

type 

20 Commodities: 

3 

Personnel: 2 

0 

0 

Commodities: 

3 

Personnel: 2 

25% 

25% 

Air, Sea and Land trips have 

been needed to distribute 

relief items and people to 

distribution/assessment 

sites.  

Indicator 4: Total kilograms 

of commodities transported 

by transport type 

TBD 0 0 0 0 Commodities are still being 

purchased so end weight is 

currently unknown 

Sector Name: Shelter and Settlements 

Subsector Name: Emergency/Transitional Shelter 

Indicator 1: Number of 

households in the program 

area receiving 

emergency/transitional 

shelter 

300 0 127 127 42% West Tanna shelter kit 

distribution 

Indicator 2: Number of 

households in the program 

area receiving 

emergency/transitional 

shelter pursuant to Sphere 

Project Standards and FOG 

guidelines 

300 0 127 127 42% West Tanna shelter kit 

distribution 

Indicator 3: % of total 

affected population in the 

program area receiving 

emergency/transitional 

shelter assistance, 

disaggregated by sex 

4.6% (1,500 

of 32,540 

persons) 

0 1.95% 

(Female: 

0.95% 

Male: 1.0%) 

1.95% 

(Female: 

0.95% 

Male: 1.0%) 

42% Total figures - breakdown of 

figures being collated 

Indicator 4: Total USD 

amount and % of approved 

project budget for 

emergency/transitional 

shelter spend on goods and 

services produced in the 

affected host country 

economy 

$142,923 0 TBD TBD TBD These figures are not yet 

available 

MAIN ACTIVITIES FOR NEXT QUARTER 
 
NFI’s 

 Utilizing OFDA funds CARE will distribute hygiene kits to 270 HH on Aniwa and Futuna (1154 
individuals). 



                                

 CARE will also provide hygiene promotion awareness activities to the entire population of Erromango, 
Aniwa and Futuna Islands (836HH, 3697 individuals). 

 
Shelter 

 CARE is expecting to reach up to 600 HH by distributing 15 Community Shelter Repair Kits to isolated 
communities on Erromango and Tanna. This will include training on maintenance and safety in 
handling a chain saw that will be delivered to both men and women.  

 CARE will fill an unmet need for shelter repair kits in West Tanna. It is expected that CARE can reach 
a further 2540 beneficiaries (635 HH) with shelter kits. This distribution will be accompanied by BBS 
awareness funded by another donor. 

 
 

PICTURES 
 

 

 
 
Photo 1 (upper left): Community house destroyed – Whitesand-Tanna; Photo 2 (upper right): Women 
BBS trainer undertaking training in Port Narvin Erromango; Photo 3 (lower left): Distribution of Hygiene 
kits in Aniwa; Photo 4 (lower right): Community BBS Training –Ipota  Erromango 
 
 

ANNEX 1: 



                                

 
Planned Activities 
 

Activity July August September 

 1 2 3 4 5 6 7 8 9 10 11 12 13 

1. NFI               

Hygiene kit distribution in Aniwa and Futuna              

Hygiene promotion in Aniwa, Erromango and 
Futuna-Post Hygiene kit distribution 

             

Shelter Kit & Community Shelter repair kit 
procurement and logistics 

             

Distribution of Shelter kits               

 

2. Shelter and settlement              

Distribution of Community Shelter Repair Kits and 
training. 

             

Community training “build back Safer”  (BBS)–
accompanies shelter kit distribution 

             

 

3. Ongoing work              

Engagement in the Shelter cluster              

Technical support to Tafea Province in shelter 
and WASH issues 

             

Monitoring              

 

4. Reporting              

 


